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Docket Control Center
Arizona Corporation Commission
1200 West Washington Street
Phoenix, AZ 85007-2996

Re: Docket No. G-01551 A-06-0107; Decision No. 68753

Pursuant to Commission Decision No. 68753, dated June 5, 2006, Southwest Gas
Corporation (Southwest) hereby submits its status report in compliance with its
participation in the Transwestern Pipeline Phoenix Project (Project). Southwest is
required, every six months, or until either Southwest begins taking service from
Transwestern or Southwest's participation in the Project is terminated, to file a
status report with Docket Control.

If you have any questions concerning the information provided above, please
contact me at 702-876-71 es.

Respectfully submitted,

Debra S. Jacobson! Director
Government & State Regulatory Affairs

Arizona Corporation Commission
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Southwest Gas Corporation
Pre-Approval of Cost Recovery for Participation in the Transwestern

Pipeline Phoenix Lateral Project (Docket No. G-01551A-06-0107)
July 2007 Status Report

Pursuant to Decision No. 68753, in Docket No. G-01551A-06-0107,
Southwest Gas Corporation (Southwest) hereby submits its six-month status
report on activities related to Transwestern Pipeline's (Transwestern) Phoenix
Lateral Project (Project) that have transpired from January 1, 2007 through June
30,2007.

Backqround

On June 5, 2006, the Arizona Corporation Commission issued Decision
No. 68753 granting pre-approval of Southwest's cost recovery of the reservation
charges, volumetric rate, fuel rate and applicable surcharges related to
contracting for capacity in Transwestern's Project. The proposed Project
comprises approximately 259 miles of pipeline that can deliver up to 500,000
Dth/day of natural gas supplies to central Arizona from Transwestern's mainline.
The project will provide shippers direct access to San Juan basin supplies and
indirect access to Rocky Mountain basin supplies. The project consists of three
segments, as described in the Staff Report, and Southwest has subscribed to,
under a precedent agreement, 75,000 Dth/day of winter capacity (November
through March) and 1,000 Dth/day of summer capacity (April through October),

Project Status

The in-service date for the Phoenix Lateral from Ash Fork to the Palo
Verde Plant site (approximately milepost No. 164) is anticipated to be July 2008.
However, in order for this segment of the project to be in-service by July 2008,
the issues regarding the crossing of Arizona Public Services' (Aps) Palo Verde
Nuclear Generating Station water line must be resolved and construction of the
crossing must be completed by April 2008. The remaining portion of the Project
is anticipated to be in-service by October 2008.

Transwestern has filed with the FERC responses to Environmental Data
Requests (CP06-459). The Data Requests focused mainly on the route issues in
the Buckeye and Casa Grande areas. A draft environmental impact statement
(DEIS) was issued by the FERC on April 27, 2007, and the comment period on
the DEIS ended June 18, 2007. Four FERC public meetings were held in
Arizona and New Mexico to receive comments on the Draft ElS.

The Transwestern Rate Case (RP06-614) has been settled. The Rate Case
settlement resulted in the fuel percentage for the Phoenix Lateral to be set at 2.3
percent.



The Resources Committee of the Navajo Nation Council approved
Transwestern's right-of-way request. Transwestern has executed an agreement
which will be presented to the Navajo president for signature.

Agreements with the two selected engineering and construction firms to
build the two spreads of the Phoenix Lateral have been finalized. All long-lead
time materials and equipment have been ordered and the project remains within
budget. Work is also progressing well with Salt River Project and APS on
collocation agreements and the final ElS is expected during the
August/September 2007 timeframe.

Southwest will file its next six-month status report on the Project in
January 2008.


